

# johnryanzelling.github.io - Approval and Finalization State

## 1. Document control

Field Value

--- ---

Measure work.approval-finalization (matrix C-P, position 10)

Contract Project State Documents 1.0.0

Observation 5b3027d9dd4bf4dfda2386133a569a187d74808806d0451cf1c7f987cba5f96d at  
2026-08-06T01:44:38.800Z

Source-state SHA-256 d2d783c5f0b5fa434a24932c0b9e3fba9867e6a83840b79c80e253bea58f95e4

Published 2026-08-06T01:46:03.400Z

Published PDF SHA-256 Recorded in PROJECT\_STATE\_DOCUMENT\_REGISTRY.json after rendering  
Delivery state current

## 2. How to read this measure

This work-control measure separates placement, start authority, implementation, validation, approval, and filesystem finalization. No one step silently implies another. The observation is evidence-based and is not the complete real project.

## 3. Current atomic state

- Canonical value: awaiting-user-approval
- Plain-language value: awaiting user approval
- State class: user-action
- Blocks the current action: no
- Next owner: USER
- Exact next action: Approve MAINTENANCE 001 or request correction
- User input still required: Current evidence ties implementation and fresh required validation to one controlling task.
- Codex handles: bounded implementation, validation, document repair, and lifecycle mechanics supported by repository evidence.

### Approval and finalization

- Exact workflow state: Ready for Review
- Task: MAINTENANCE 001
- User approval needed: yes
- Direct finalization available: yes
- Source: TODO/active/MAINTENANCE\_001\_RECONCILE\_TODO\_28\_LIFECYCLE\_EVIDENCE.md
- Destination: TODO/completed/MAINTENANCE\_001\_RECONCILE\_TODO\_28\_LIFECYCLE\_EVIDENCE.md
- Codex still must act: no
- Blocker: none

## 4. Why this state was assigned

The canonical Project System, lifecycle, Project Dynamics, target, responsibility, evidence, and activity resolvers supplied this value. It is not a direct blocker; other debt remains secondary.

## 5. Required and present project files

### Required

- TODO/active/MAINTENANCE\_001\_RECONCILE\_TODO\_28\_LIFECYCLE\_EVIDENCE.md

- README.md
- AGENTS.md
- PROJECT\_STATUS.md
- TODO/MASTER\_PROJECT\_ROADMAP.md
- TODO/archive/TODO\_33\_FINAL\_FLIPPED\_LESSON\_VALIDATION.md
- TODO/archive/TODO\_34\_FLIPPED\_CLASSROOM\_VISUAL\_THEME.md
- TODO/archive/TODO\_35\_FIX\_LESSON\_PROGRESS\_STICKY\_OFFSET.md
- TODO/archive/TODO\_36\_ADD\_LOCK\_3\_TRIANGLE\_DIAGRAMS.md

## Present

- TODO/active/MAINTENANCE\_001\_RECONCILE\_TODO\_28\_LIFECYCLE\_EVIDENCE.md
- README.md
- AGENTS.md
- PROJECT\_STATUS.md
- TODO/MASTER\_PROJECT\_ROADMAP.md
- TODO/archive/TODO\_33\_FINAL\_FLIPPED\_LESSON\_VALIDATION.md
- TODO/archive/TODO\_34\_FLIPPED\_CLASSROOM\_VISUAL\_THEME.md
- TODO/archive/TODO\_35\_FIX\_LESSON\_PROGRESS\_STICKY\_OFFSET.md
- TODO/archive/TODO\_36\_ADD\_LOCK\_3\_TRIANGLE\_DIAGRAMS.md

## Missing or unresolved

- None identified by the bounded path check.

## 6. Current systems relationship

- Observed state: awaiting user approval
- Target: Approve or request correction for MAINTENANCE 001
- Current gap: Safe copied Codex command: missing
- First safe transition: Review MAINTENANCE 001
- Preservation boundary: project identity, source, content, data, assets, outputs, approved history, and unrelated governance remain protected.
- Confidence: High; Current filesystem evidence and the selected workflow adapter strongly agree.

## 7. Measure-specific history

- This is the first adopted document observation for this measure.
- Controlling work: MAINTENANCE 001
- Current owner: USER
- Transition records: ../../history/transitions/

## 8. Evidence references

- Filesystem-authoritative approval resolver - canonical evidence reference for observation 5b3027d9dd4bf4dfda2386133a569a187d74808806d0451cf1c7f987cba5f96d
- TODO/active/MAINTENANCE\_001\_RECONCILE\_TODO\_28\_LIFECYCLE\_EVIDENCE.md - canonical evidence reference for observation 5b3027d9dd4bf4dfda2386133a569a187d74808806d0451cf1c7f987cba5f96d

## 9. Known limitations and next review trigger

Refresh this document after a material canonical observation change, approval/correction/finalization event, validation result, target decision, lifecycle repair, or document-contract repair. Regeneration alone does not change project state or meaningful activity.